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Implementation ScheduleImplementation Schedule
ID Task Name
1 IJPS Satellite Launches
2 Metop-1
3 NOAA-N 

4 NOAA IJPS System Milestones
5 System Requirements Document Release

6 System Requirements Review (SRR)
7 System Requirements (Functional Baseline)

8 Ground Segment Element Specification (Functional Baseline)
9 GS Interface Requirements Documents

10 NOAA-IJPS Ground Segment Concept Review
11 NOAA-IJPS System PDR

12 NOAA-IJPS System CDR
13 NOAA GS Milestones
14 Ground Segment V & V
15 NOAA Master V & V Plan

16 Segment Test Plan 
17 Segment Test Procedures 

18 Ground Segment ETE V&V
19 CDA & SOCC 
20 RFP Release
21 Contract Award

22 PDR (With Draft ICD)
23 CDR 

24 CDA Initial Joint Interface Tests with EPS
25 RF Suitcase Need Date (For CDA I/F test)

26 CDA V&V
27 SOCC V&V

28 CDA/SOCC External Integration Tests  
29 RF Suitcase Need Date (For Joint V&V)

6/15

1/9
1/30 1/31

7/10
7/10

1/31 7/31
1/16

8/29
2/16

7/1 12/31
7/1 12/31

10/1 3/31
9/1 1/4

12/2
2/26

8/1
12/31

3/1 3/12
4/15 5/31

5/3 5/31
6/7 7/5

8/2 8/30
12/1 1/31
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Implementation ScheduleImplementation Schedule
ID Task Name
30 Ingest/Preprocessing 
31 Prototyping Efforts
32 New Ingestor/FEP Vendor Delivery

33 Develop Data Simulation Tools
34 PDR - Preprocessor (With Draft ICD)

35 CDR (FEP & Preprocessor)
36 Build New Pipeline Preprocessors

37 Integration & ETE Tests (Common Instruments)
38 Navigation and Geolocation (for Metop Updates)
39 PDR
40 CDR

41 Product Generation & Distribution 
42 Documentation and Meetings
43 Product Systems Report
44 PG&D ConOps for IJPS

45 NOAA-N Modifications, Integration, and Testing
46 NOAA Metop-1 Product Systems Development
47 Initial Prototype Product System Pipeline Development (AMS
48 Remaining Product Systems Pipeline Development 

49 External Interface Tests (Pipeline Data)
50 Systems Integration & Test

51 Metop-1 Unique Instrument Product Development
52 Archive and Access
53 IJPS Requirements Baselined for CLASS Contract
54 PDR for IJPS Requirements under CLASS

55 CDR for IJPS Requirements under CLASS
56 Systems Integration & Test

57 External Interfaces

1/8 3/28
9/18 11/11

1/6 5/9
7/30

7/16
7/14 4/30

5/3 10/29

4/15
7/16

8/30
9/2 3/31

1/6 9/30

11/1 12/31
1/1 6/30

7/1 8/30
3/1 6/30

7/1

4/30
2/14

6/19
3/3 6/25

7/1 8/30
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ID Task Name
58 Communications
59 COMM. Architecture - Final
60 Prepare Procurement Package

61 RFP Release
62 Contract Award

63 Service Installation & Test (Dom. & Intl.)
64 Initial Interface Test

65 COMM. System Acceptance
66 COMM. Service for Element Test

67 NOAA-EUMETSAT Joint Activities
68 NOAA-EUMETSAT Joint V & V Plans & Proc. Developm

69 NOAA-EUMETSAT GS Initial Joint Interface Tests
70 NOAA-EUMETSAT GS I/F Test Readiness Rev.

71 NOAA-EUMETSAT GS I/F Test External Readiness
72 Metop Compat. Rev. (System Readiness Rev.)

73 Joint V & V Activities
74 Metop On-Orbit Verification Support Planning

75 Metop Commissioning Support Planning

4/1
10/1 2/28

3/31
10/1

10/1 2/28
3/1 3/12
3/1 3/31

4/1

9/16 12/30
3/1 3/12

7/15
11/1

1/17
10/1 6/15

7/1 6/15
7/1 6/15
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